

Project Invoice

RMC | Project Invoice | PO Morin, Karen | Morin, Karen

Proyecto: Morin, Karen
Cliente: Morin, Karen

Fecha: 2026-05-28
Contratista: —

Materiales Despachados

#	Codigo	Producto	Cant.	Precio Unit.	Subtotal	Fecha	Ubicacion
1	MAT-142	RMC 3X7X20' SMB BRZ	4	110.40	441.60	2026-05-20	RMC - Warehouse > Rack A > A-04 (3x7x20')
2	MAT-143	RMC 3X7X24' SMB BRZ	10	132.48	1324.80	2026-05-20	RMC - Warehouse > Rack B > B-04
3	MAT-147	RMC 3X9X24' SMB BRZ	6	201.60	1209.60	2026-05-20	RMC - Warehouse > Rack B > B-06
4	MAT-146	RMC 3X9X20' SMB BRZ	2	168.00	336.00	2026-05-20	RMC - Warehouse > Rack A > A-03 (3x9x20')
5	MAT-261	BUGSSWEEP 48" BRZ	2	4.80	9.60	2026-05-21	Desde Recepción
6	MAT-253	4' DOOR BRZ	1	94.75	94.75	2026-05-21	Desde Recepción
7	MAT-177	HEX BOLT 3/8X4" ZINC ZINC	12	0.70	8.40	2026-05-21	Desde Recepción
8	MAT-021	4X4X24' POST BRZ	1	280.80	280.80	2026-05-21	Desde Recepción
9	MAT-001	GUTTER 7"X 24' BRZ	1	228.00	228.00	2026-05-21	Desde Recepción
10	FLAT-SPLINE	FLAT SPLINE 310 AMERICAN V.	1	25.00	25.00	2026-05-21	Desde Recepción
11	MAT-218	DOWN SPOT 10'X 3/4 BRZ	2	62.60	125.20	2026-05-21	Desde Recepción
12	MAT-215	ELBOW B 3/4" BRZ	4	2.73	10.92	2026-05-21	Desde Recepción
13	MAT-214	ELBOW A 3/4" BRZ	3	2.73	8.19	2026-05-21	Desde Recepción
14	MAT-213	DROP OUT 3/4 ALM	2	1.88	3.76	2026-05-21	Desde Recepción
15	MAT-210	END CAP 7" BRZ	2	3.50	7.00	2026-05-21	Desde Recepción
16	MAT-223	SOLAR SEALER BRZ	2	8.50	17.00	2026-05-21	Desde Recepción
17	MAT-236	POOL CABLE TIE 14' WHIT LOOP BRZ	4	17.96	71.84	2026-05-21	Desde Recepción
18	MAT-259	BUGSSWEEP 36" BRZ	2	2.60	5.20	2026-05-21	Desde Recepción
19	MAT-257	BUTTERFLAY HINGE BRZ	6	1.50	9.00	2026-05-21	Desde Recepción
20	MAT-255	LATCH AND CLOUSER KIT BRZ	2	14.75	29.50	2026-05-21	Desde Recepción
21	MAT-251	REGULAR DOOR 36" BRZ	1	54.50	54.50	2026-05-21	Desde Recepción
22	MAT-188	STAINLESS STEEL NUTS DE 3/8" ZINC	48	0.28	13.44	2026-05-21	Desde Recepción
23	MAT-180	BLUE TAP NYLON CAPS 3/8" BRZ	100	0.11	11.00	2026-05-21	Desde Recepción
24	MAT-184	BLUE TAP NYLON CAPS 1/4" BRZ	100	0.05	5.00	2026-05-21	Desde Recepción
25	MAT-164	LDT CONCR 3/8 X 5" BRZ	25	2.14	53.50	2026-05-21	Desde Recepción
26	MAT-170	BLUE TAP BLUE 5/16 HEAD 14/6" BLUE	80	0.46	36.80	2026-05-21	Desde Recepción
27	MAT-168		35	0.51	17.85	2026-05-21	Desde Recepción

#	Codigo	Producto	Cant.	Precio Unit.	Subtotal	Fecha	Ubicacion
		BLUE TAP BLUE 5/16 HEAD 14/3" BLUE					
28	MAT-197	TEX SCREW 14X3" BRZ	100	0.51	51.00	2026-05-21	Desde Recepción
29	MAT-195	TEX SCREW 14X2" BRZ	50	0.33	16.50	2026-05-21	Desde Recepción
30	MAT-193	TEX SCREW 14X1" BRZ	1200	0.20	240.00	2026-05-21	Desde Recepción
31	MAT-189	TEX SCREW 10X3/4" BRZ	80	0.03	2.40	2026-05-21	Desde Recepción
32	MAT-156	SCREW SMS 10X2" BRZ	20	0.06	1.20	2026-05-21	Desde Recepción
33	MAT-065	GUSSET PLATE 3/16X10' ALM	1	145.00	145.00	2026-05-21	Desde Recepción
34	MAT-066	ZBAR X 17' BRZ	3	23.97	71.91	2026-05-21	Desde Recepción
35	MAT-054	2X2X20' ANGLE BRZ	1	42.75	42.75	2026-05-21	Desde Recepción
36	MAT-209	INSERT 3X9X20'	1	315.00	315.00	2026-05-21	Desde Recepción
37	MAT-058	3X1X24' RECIVEN CH BRZ	1	51.60	51.60	2026-05-21	Desde Recepción
38	MAT-047	1X2X30' OB BRZ	6	36.00	216.00	2026-05-21	Desde Recepción
39	MAT-042	2X2X30' PATIO BRZ	8	63.00	504.00	2026-05-21	Desde Recepción
40	MAT-030	3X2X30' PATIO BRZ	1	87.90	87.90	2026-05-21	Desde Recepción
41	MAT-004	GUTTER 7"X 40' BRZ	1	380.00	380.00	2026-05-21	Desde Recepción
42	MAT-015	RMC 8X8X20' POST BRZ	2	371.00	742.00	2026-05-30	RMC - Warehouse > Rack A > A -07
43	MAT-238	NFL SUPER SCREEN 17X14X132"	2	260.00	520.00	2026-05-30	RMC - Warehouse > Area De Screen 17x14 > 17x14x132"
44	MAT-242	NFL REGULAR SCREEN 18X14X96"	2	150.00	300.00	2026-05-30	RMC - Warehouse > Area De Screen 18x14 > 18x14x96"
45	MAT-220	GROUND LUG KIT CABLE ALM	1	2.15	2.15	2026-05-30	RMC - Warehouse > Fastner > 1
46	MAT-179	HEX BOLT 3/8X9" ZINC ZINC	48	1.49	71.75	2026-05-30	RMC - Warehouse > Fastner > 1
				Despacha- do:	8199.41		
				TOTAL:	8199.41		